COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMMARY 15:12: 04
CONTI D: C22581 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22581-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIVE ALLOW 70 WORK DAYS
RL ESB ADA CURB RAMPS - PH 5 PERCENT TINME:  72.86 ORI G TI NE ALLOW 60 WORK DAYS
PROQJECT NO C R100- 315
RL ESB ADA CURB RAMPS - PH 5
NAVE OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE JEFFERSON
ADANS OTHERS
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 10/ 02/ 2019 DATE TI ME STARTED 06/24/2019
39673 E. 160th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 04/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/13/2019 DATE ACCEPTED
KEENESBURG CO 80643  (303)637-9233 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1,202, 712. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,179,971.00 NON- PARTI Cl PATI NG 761, 206. 17 223,983. 07
PERCENT COVPLETE: 63. 42% TOTAL EARNI NGS 762, 706. 17 223, 983. 07
FUNDS AVAI LABLE: $ 440, 005. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 762, 706. 17 223, 983. 07
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 699. 57 -3, 384. 80
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 745, 006. 60 220, 598. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 745, 006. 60 220, 598. 27
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 725,7555.7277 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0004

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00019

202- 00090

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

202- 00827

202- 00860

203- 00100

C22581

ROADWAY

22581-BI D
C R100- 315

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Rem I nl et Federal Median Wrk

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

of

of

of

of

of

of

of

of

of

Del i neat or

Medi an Cover

Si dewal k

Curb and Cutter

Concr et e Pavenent

Asphal t Mat

Pavenent Marking

Pul | Box

Pedestrian Push Button

Mick Excavation

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
2, 675. 00000
45. 000
EACH
85. 00000
175. 000
5%
25. 00000
1, 900. 000
sy
28. 00000
2, 625. 000
LF
15. 00000
275. 000
sy
45. 00000
250. 000
5%
30. 00000
106. 000
SF
5. 00000
20. 000
EACH
590. 00000
30. 000
EACH
60. 00000
50. 000
oy

48. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

14. 000
4. 000
18. 000

94. 300
14. 600
108. 900

1,167. 000
348. 500
1,515. 500

1, 605. 800
574.500
2,180. 300

152. 500
71.400
223.900

123. 800
51.100
174.900

0. 000
0. 000
0. 000

11. 000
2.000
13. 000

13. 000
11. 000
24.000

0. 000
3.900
3.900
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340.

365.

9, 758

8,617

3,213

1,533.

1,180.

660.

187.

.00

00

50

00

00

.00

00

15:12: 04

AMOUNT

1, 530.

2,722

42,434

32,704

10, 075

5, 247

7,670

1, 440.

187.

.00

00

50

00

50

50

00

.00

00

00

20



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0055 203-01590

0060

203- 01597

0061

206- 00065

0065

208- 00090

0070

210- 00810

0075

210- 00827

0080

210- 00859

0085

210- 00860

0090

210-01700

0095

210- 04010

0096 210-04020

C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON
22581-BI D
C R100- 315 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Front End Loader (Rubber Tire) 0. 000
HOUR
100. 00000
Pot hol i ng 10. 000
HOUR
300. 00000
Str Bkfl (FlowFill) Federal Median Work 10. 000
CcY
403. 00000
Erosi on Control (Curb Ranp) 110. 000
EACH
650. 00000
Reset Ground Sign 8. 000
EACH
250. 00000
Reset Pull Box 5. 000
EACH
385. 00000
Modi fy Pedestrian Push Button 12. 000
EACH
445. 00000
Reset Pedestrian Push Button 31. 000
EACH
655. 00000
Reset Sprinkl er Head 12. 000
EACH
58. 00000
Adj ust Manhol e 1. 000
EACH
950. 00000
Modi fy Inlet Federal Median Work 0. 000
EACH

3, 062. 00000

QrY TH'S PERI OD
QTY TO DATE

55.
19.
74.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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600.

12, 350

5, 240

.00

00

.00

00

.00

.00

.00

00

.00

.00

.00

15:12: 04

AMOUNT

1, 800.

48, 100

750.

6, 550

406.

950.

.00

00

.00

00

00

.00

.00

00

00

00

.00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22581-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0002 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 210-04050  Adjust Val ve Box 5. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0105 213-00067 Rock Miul ch (Weed Free) 100. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0.00
0110 304-06000  Aggregate Base Course (C ass 6) 200. 300 169. 300
TON 31. 000 2,015.00
65. 00000 200. 300 13, 019. 50
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 210. 000 63. 300
TON 31.500 10, 237. 50
325. 00000 94. 800 30, 810. 00
0120 412-01000 Concrete Pavenent (10 Inch) 35. 000 20. 300
Sy 5.000 1, 000. 00
200. 00000 25. 300 5, 060. 00
0125 607-11525 Fence (Plastic) 500. 000 500. 000
LF 0. 000 0. 00
8. 00000 500. 000 4, 000. 00
0130 608-00000 Concrete Sidewal k 900. 000 452. 600
Sy 128. 000 13, 440. 00
105. 00000 580. 600 60, 963. 00
0135 608-00010 Concrete Curb Ranp 1, 600. 000 872.700
SY 312.500 54, 687. 50
175. 00000 1, 185. 200 207, 410. 00
0140 608-00015 Det ect abl e Wr ni ngs 97. 000 0. 000
SF 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0150 609-21010 Curb and Gutter Type 2 (Section |-B) 440. 000 226. 000
LF 111. 000 4,995. 00

45. 00000 337. 000 15, 165. 00



CONTI D

CAT NO0200

0155

0160

0165

0170

0175

0180

0185

0186

0190

0195

0200

609- 21020

610- 00030

612-00003

613- 07001

613-07002

613- 07003

613-07004

613- 07005

614- 72860

614- 72863

625- 00001

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

ROADWAY

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Materi al

(Concrete)

Del i neator (Type I11)

Type One Pull Box

Type Two Pull Box

Type Three Pull Box

Pul | Box

Type Four

Type Five Pull

Box Added per CMO #3

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
750. 000
LF
45. 00000
1, 465. 000
SF
17. 50000
45. 000
EACH
90. 00000
4. 000
EACH
1, 125. 00000
4. 000
EACH
1, 390. 00000
6. 000
EACH
1, 950. 00000
3. 000
EACH
2, 595. 00000
2.000
EACH
2, 966. 00000
10. 000
EACH
1, 770. 00000
30. 000
EACH
2, 301. 00000
0. 000
HOUR

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

468. 500
158. 500
627.000

1, 005. 000
310. 750
1,315.750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
1. 000
2.000

5. 000
1. 000
6. 000

0. 000
2.000
2.000

2.000
0. 000
2.000

0. 000
6. 000
6. 000

9. 000
3. 000
12. 000

0. 000
0. 000
0. 000
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7,132

5,438

1,390

1, 950

5,190

10, 620

6,903

50

.00

.00

00

00

00

.00

00

00

.00

15:12: 04

AMOUNT

28, 215

23,025

2,250

2,780

11,700

5,190

5,932

10, 620

27,612

00

63

.00

00

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0205 626- 00000

0210

626- 01103

0215

627-00012

0216

627-30324

0220

627-30410

0225

630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80335

0245

630- 80340

0250 630-80341

ROADWAY

C22581
22581-BI D
C R100- 315
| TEM
DESCRI PTI ON
Mobi I'i zati on
Public Information Services (Tier I11)

Pavenment Marking Paint (Low VOC Sol vent Base)

Preform Plastic Pvnt Mg (W8) (TY |I) Federal
Wor k

Pref orned Thernopl asti c Pavenment Marking (Xwal k- St op

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

154, 296. 00000

1. 000
LS
8, 500. 00000
14. 000
GAL
200. 00000
20. 000
SF
18. 00000
410. 000
SF
25. 00000
1, 500. 000
HOUR
25. 00000
12. 000
DAY
150. 00000
55. 000
DAY
650. 00000
5. 000
EACH
100. 00000
40. 000
LF
30. 00000
45. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.399
0. 266
0. 665

0. 300
0. 300
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

383. 000
232.000
615. 000

4.000
2.000
6. 000

17. 000
8. 000
25. 000

0.500
0. 000
0.500

18. 000
0. 000
18. 000

18. 000
0. 000
18. 000
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41, 042

2,550

5, 800

300

5, 200

74

00

.00

.00

.00

00

00

00

.00

.00

.00

15:12: 04

AMOUNT

102, 606

5,100

15, 375

900

16, 250

50

540.

720.

84

00

.00

.00

.00

00

00

00

00

00

00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22581-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0002 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80342  Construction Traffic Sign (Panel Size B) 37. 000 17.500
EACH 1.000 48. 00
48. 00000 18. 500 888. 00
0260 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 1.500
Type
ype) EACH 0. 000 0. 00
900. 00000 1. 500 1, 350. 00
0265 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0275 630- 80380 Traffic Cone 200. 000 57. 500
EACH 0. 000 0. 00
5. 00000 57.500 287.50
0280 630-80393 St ackabl e Vertical Panels 32.000 16. 000
EACH 0. 000 0. 00
20. 00000 16. 000 320. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,201, 212.00$ 223,983.07$% 761, 206.17
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CONTI D: 22581 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22581-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: C R100- 315 ESTI MATE NG 0002 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMI $ 1, 500. 00 $ 0.00% 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 1,202,712.00$%  223,983.07$% 762, 706.17



